
ID Task Name Duration Start Finish

1 Rig A 77.5 days Mon 4/1/24 Wed 7/17/24
2 Drop 1 3.5 wks Mon 4/1/24 Wed 4/24/24
3 Drop 2 3.5 wks Wed 4/24/24Fri 5/17/24
4 Drop 6 3.5 wks Mon 5/20/24Wed 6/12/24
5 Drop 9 2.5 wks Wed 6/12/24Fri 6/28/24
6 Drop 10 2.5 wks Mon 7/1/24 Wed 7/17/24
7 Rig B 87.5 days Mon 4/1/24 Wed 7/31/24
8 Drop 3 3.5 wks Mon 4/1/24 Wed 4/24/24
9 Drop 4 3.5 wks Wed 4/24/24Fri 5/17/24
10 Drop 5 3.5 wks Mon 5/20/24Wed 6/12/24
11 Drop 8 3.5 wks Wed 6/12/24Fri 7/5/24
12 Drop 7 3.5 wks Mon 7/8/24 Wed 7/31/24
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Project: 534 West 42nd St Mast
Date: Wed 2/28/24


